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SUBJECT: BPE High-Magnification Lens Set
TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 2L45) to increase
25X1

the magnification range of a Precision Enlarger (PAR 243A) at

the customer's facility.

DISCUSSION
2. All purchase parts have been received by the contractor except
the carrying handles for the focus barrel assemblies. These handles are
scheduled to be received by 10 June 1968.
3. All make parts have been completed except one platen assembly that
'requires re-cementing. Completion of this item is scheduled for 15 June 1968,
4. The objective lens assemblies were completed, and final alignment
and lens bench testing are in progress. The assemblies are due to be

received from manufacturing by 21 June 1968.

PLANNED ACTIVITY
5. Complete fabrication and assembly operations.
6. Perform final photographic tests in preparation for delivery of

the lenses and condenser assemblies.

Declass Review by NGA.

=T

Approved For Release 2004/11/30 : CIA-ROP78B047704260000080023-4
S E C R E T EXCLUDED FROM AUTOMATIC DOWNGRADING

AND DECLASSIFICATION




